MAVEN FURNITURE

Odoo 20 Implementation Project

Project Documentation Pack

Currency: EGP | Proposed deployment: Egypt

Document control	Details
Version	1.0 – Draft
Prepared by	Maven Furniture Project Team
Project Lead	Rawan Tamer Gouda Mohamed Gad
Team members	Hager Amin Abdelbary; Mariam Mohamed Mahmoud Amin; Amira Abdo Sayed Abdo; Habiba Waleed
Status	Draft – validate assumptions before live use

Important: This pack is a proposed deliverable based on the supplied Odoo Project Guide and the Maven Furniture scenario. It is not a signed client agreement, tax opinion, implementation quote, or production-ready configuration.

0. How to use this pack

This document consolidates the main written deliverables requested by the supplied project guide: Company Profile, BRD, RTM, SSD, GAWF, TPD, FPD draft, User Privileges, Training Plan, Department User Guide, and UAT plan. The accompanying configuration workbook provides proposed master/configuration records that were not included in the original transaction dataset.

Scenario assumptions

- Maven Furniture is a fictional Egyptian office-furniture manufacturer and retailer used for the Odoo 20 implementation project.
- The business operates one factory and a central warehouse in 10th of Ramadan City, plus five showrooms in different Egyptian locations.
- The five showroom locations are intentionally left as configurable placeholders; the project team should confirm the actual cities/addresses before creating production warehouses.
- The company sells manufactured office furniture to business customers (B2B) and individual customers (B2C).
- The dataset uses EGP.
- Tax rates, tax positions, account mappings, inventory valuation settings, and statutory reports must be validated against current Egyptian requirements and the installed Odoo localization before posting real transactions.
- Bank account numbers, cash safe custodians, real employee records, payroll values, and vendor/customer legal data are not known and must not be invented.

Open decisions requiring team confirmation

Decision	Proposed treatment	Owner / confirmation
Showroom locations	Create Showroom 1–5 as placeholders until locations are agreed.	Team Lead + Inventory
Warehouse structure	Central warehouse + five showroom warehouses; factory stock zones may be locations within the central warehouse unless separate warehouse operations are required.	Inventory + Manufacturing
Accounting localization	Install/verify Egyptian localization and review COA/tax mappings before loading opening balances.	Team Lead
Inventory costing	Use AVCO as a baseline for purchased/manufactured stock only if supported and approved; compare with FIFO before finalizing.	Team Lead + Inventory
Taxes	Do not assume one tax applies to every product/service; classify each item and validate current law.	Team Lead
Users	Create role-based test users; do not share administrator credentials.	Team Lead
Legacy migration	The project starts from supplied sample data; no real legacy system has been identified.	Team Lead

1. Company Profile & Project Preparation

1.1 Company profile

Field	Proposed profile
Company name	Maven Furniture
Industry	Office furniture manufacturing, wholesale, retail and installation
Country / currency	Egypt / EGP
Business model	Manufacture-to-stock for standard products; make-to-order for selected customized products; B2B and B2C sales
Main facility	Factory and central warehouse – 10th of Ramadan City
Sales network	Five showrooms (locations to be confirmed) and direct B2B sales
Core functions	Sales, Procurement, Inventory, Manufacturing, Quality, Maintenance, Accounting, HR

Odoo version	Odoo 20 (edition and hosting to be confirmed)
Project objective	Integrate the end-to-end business cycle, improve stock visibility, production traceability, purchasing control, sales processing and financial reporting

1.2 Organization chart – proposed

Function	Main responsibility	Odoo work area
Management	Policies, approvals, oversight	Approvals, Reporting
Sales & Showrooms	Leads, quotations, orders, POS, customer service	CRM, Sales, POS
Procurement	Supplier sourcing, RFQs, purchase orders	Purchase
Warehouse	Receipts, putaway, transfers, picking, delivery	Inventory, Barcode
Production	BOMs, work centers, manufacturing orders	Manufacturing, PLM (optional)
Quality & Maintenance	Inspection, nonconformities, equipment upkeep	Quality, Maintenance
Finance	COA, journals, invoices, payments, reconciliation, reports	Accounting
HR	Employee records, attendance, leave, expenses	Employees, Attendances, Time Off, Expenses

1.3 Project team and role allocation

Member	Project role	Primary modules / deliverables
Rawan Tamer Gouda Mohamed Gad	Project Lead + Finance Lead	Project coordination, company setup, Accounting, COA, journals, taxes validation, financial controls/reports, integration review
Hager Amin Abdelbary	Inventory & Warehouse Lead	Inventory, warehouses/locations, UoM, routes, stock operations, replenishment, inventory valuation coordination
Mariam Mohamed Mahmoud Amin	Procurement Lead	Vendors, Purchase, RFQs, POs, vendor terms, supplier performance, procure-to-pay handoff
Amira Abdo Sayed Abdo	Manufacturing & Quality Lead	Manufacturing, BOM, work centers, work orders, Quality, Maintenance
Habiba Waleed	Sales & Customer Lead	CRM, Customers, Sales, POS, price lists, after-sales coordination

1.4 Project scope

- In scope: company/database setup; contacts; products and categories; purchase-to-receipt; inventory transfers; manufacturing; quality; sales-to-delivery; POS; accounting; user access; approvals; training; testing; cutover and go-live simulation.
- Optional / later phase: full HR/payroll, website/eCommerce, advanced PLM, Helpdesk, Field Service, complex customizations and external integrations.
- Out of scope unless separately approved: real payment gateway connections, live tax filing, bank API integrations, production payroll, custom mobile applications, and bespoke code development.

2. BRD – Business Requirements Document

Purpose: capture the business needs and the expected outcomes before configuration.

ID	Business requirement	Priority	Acceptance outcome
BR-01	Maintain one shared database for customers, vendors, products and employees.	Must	Records are searchable and duplicates are controlled.
BR-02	Track stock by central warehouse, factory zones and five showrooms.	Must	On-hand, reserved and forecast quantities can be reviewed by location.
BR-03	Create RFQs and purchase orders with approval controls.	Must	Purchases follow an approved request-to-order process.

BR-04	Receive raw materials and record supplier/vendor bills.	Must	Receipt and bill are traceable to the PO.
BR-05	Define BOMs and manufacture finished office furniture.	Must	MO consumes components and produces finished goods.
BR-06	Perform quality checks at configured checkpoints.	Should	Failed checks create a documented quality alert/action.
BR-07	Create quotations and sales orders for B2B customers.	Must	Order can be confirmed, delivered and invoiced.
BR-08	Process showroom walk-in sales through POS.	Should	POS orders reconcile with cash/card payment methods.
BR-09	Record customer invoices, receipts, vendor bills and payments.	Must	Receivables/payables and journals are updated correctly.
BR-10	Produce Trial Balance, P&L, Balance Sheet and aged receivable/payable reports.	Must	Reports reconcile to posted transactions.
BR-11	Restrict access by department and role.	Must	Users can only perform authorized operations.
BR-12	Provide management approval for high-value purchases/discounts/payments.	Should	Approval is recorded before the controlled action proceeds.
BR-13	Train end users and document department workflows.	Must	Users complete role-based training and UAT.

2.1 Business success measures

- All sample products have a category, UoM, costing and accounting configuration reviewed.
- All five showrooms and the central warehouse are represented correctly in the stock structure.
- A complete purchase → receipt → vendor bill → payment cycle is demonstrated.
- A complete manufacturing order from raw materials to finished goods is demonstrated.
- A complete quotation/order → delivery → invoice → receipt cycle is demonstrated.
- No critical UAT defects remain open at go-live.
- Financial statements reconcile to the posted transactions.

3. RTM – Requirements Traceability Matrix

Requirement ID	Odoo app / configuration	Process owner	Test case	Evidence
BR-01	Contacts; Products	All leads	UAT-01	Contact/product list
BR-02	Inventory; Warehouses; Locations	Hager	UAT-02	Stock by location report
BR-03	Purchase; Approvals	Mariam	UAT-03	Approved RFQ/PO
BR-04	Purchase; Inventory; Accounting	Mariam + Hager + Rawan	UAT-04	Receipt + vendor bill
BR-05	Manufacturing; BOM; Work Centers	Amira	UAT-05	Completed MO and component moves
BR-06	Quality; Maintenance	Amira	UAT-06	Quality check/alert
BR-07	CRM; Sales; Inventory; Accounting	Habiba + Hager + Rawan	UAT-07	Sales order, delivery, invoice
BR-08	POS; Accounting	Habiba + Rawan	UAT-08	POS session closing
BR-09	Accounting; Journals; Payment Methods	Rawan	UAT-09	Posted entries and reconciliation
BR-10	Accounting Reports	Rawan	UAT-10	Trial Balance, P&L, Balance Sheet
BR-11	Users & Access Rights	Rawan	UAT-11	Role access test evidence
BR-12	Approvals; Purchase/Sales controls	Rawan + process owner	UAT-12	Approval log
BR-13	Training materials	All leads	UAT-13	Attendance and assessment

4. GAWF – Gap Analysis of Business Workflows

The following is a proposed future-state analysis. The current-state process has not been documented by a real client; therefore, the 'current state' column describes the assumed manual baseline, not verified company facts.

Area	Assumed current-state risk	Proposed Odoo future state	Gap / action
Company foundation	Data may be stored in separate files.	Single company database and master data ownership.	Agree naming rules, duplicates policy and data owners.
Sales	Quotations/orders may be tracked manually.	CRM lead → quotation → sales order → delivery → invoice.	Configure sales teams, sequences, pricelists and discount approvals.
Procurement	Purchases may be requested informally.	RFQ → comparison → approval → PO → receipt → vendor bill → payment.	Define purchase request/approval thresholds and vendor terms.
Inventory	Stock visibility may be periodic or spreadsheet-based.	Real-time stock by warehouse/location with internal transfers.	Set opening stock, routes, putaway, replenishment and costing.
Manufacturing	Material usage and production status may be tracked manually.	BOM → MO → component consumption → finished product → quality checks.	Validate BOM quantities, work centers, scrap and production lead times.
Accounting	Entries may be recorded after operational events.	Integrated journals, receivable/payable, inventory valuation and reports.	Validate localization, COA, taxes, fiscal positions and account mappings.
Controls	Approvals may be informal.	Role-based access and approval rules.	Approve matrix, segregation of duties and audit trail.
Reporting	Reports may require manual consolidation.	Operational dashboards and financial reports.	Define KPIs, report owners and review frequency.

4.1 GAWF entity data checklist

- Company legal identity, address, tax registration and fiscal year.
- Chart of Accounts, opening Trial Balance, journals and bank/cash accounts.
- Cash safes: number, location, custodian, opening balance and daily close procedure.
- Payment methods: cash, bank transfer, card and any approved payment provider.
- Warehouses, locations, routes, operations and delivery methods.
- Units of Measure, product categories, inventory valuation and costing methods.
- Products with opening stock by product, warehouse and location.
- Customers, vendors, payment terms, credit limits and delivery terms.
- Department process maps, approval cycle and current/legacy system details.

5. SSD – Solution Design Document

5.1 Proposed application architecture

Layer	Design
Odoo platform	Odoo 20; confirm Community/Enterprise, hosting, database and backup responsibility.
Master data	Company, contacts, products, categories, UoM, warehouses, employees.
Operational apps	CRM, Sales, Purchase, Inventory, Manufacturing, Quality, Maintenance, POS.
Finance	Accounting, COA, journals, taxes, receivables, payables, bank/cash, valuation.
People & controls	Users, groups, access rights, Approvals; HR apps as phase 2.
Reporting	Standard Odoo reports and agreed management KPIs; custom dashboards only if justified.

5.2 Proposed warehouse structure

Warehouse / location	Purpose	Design note
WH-CENTRAL	Central warehouse and main stock hub in	Main receiving, storage and dispatch.

	10th of Ramadan	
WH-SHOW-01	Showroom 1	Confirm city/address; retail display and saleable stock.
WH-SHOW-02	Showroom 2	Confirm city/address.
WH-SHOW-03	Showroom 3	Confirm city/address.
WH-SHOW-04	Showroom 4	Confirm city/address.
WH-SHOW-05	Showroom 5	Confirm city/address.
Factory zones	Raw material, WIP, finished goods, scrap	Prefer locations inside central warehouse unless separate operational ownership is required.

5.3 End-to-end solution workflows

Order to Cash – Sales

1. Create/update customer and confirm payment terms/credit policy.
2. Create CRM opportunity (for B2B) or direct quotation/POS order.
3. Prepare quotation with products, prices, taxes and delivery terms.
4. Confirm sales order; reserve/trigger stock replenishment or manufacturing.
5. Pick, pack and validate delivery from the correct warehouse.
6. Create customer invoice; post after checks.
7. Register customer payment and reconcile bank/cash statement.
8. Review aged receivables and sales margin.

Procure to Pay – Purchasing

9. Identify replenishment need or approved purchase request.
10. Create RFQ and request supplier quotation.
11. Compare offers and obtain required approval.
12. Confirm PO and expected receipt date.
13. Receive and inspect materials; record quantities, lots/serials if applicable.
14. Register vendor bill and match it to PO/receipt.
15. Post bill, register payment and reconcile bank/cash.
16. Review supplier performance and outstanding payables.

Manufacturing

17. Confirm product specification and approved BOM version.
18. Check component availability and capacity at work centers.
19. Create/confirm MO and reserve components.
20. Execute work orders and record consumption, output, scrap and time.
21. Perform quality checks at configured checkpoints.
22. Close MO and transfer finished goods into stock.
23. Review production cost, variances and replenishment needs.

Financial cycle

24. Configure COA, journals, taxes, payment terms and opening balances.
25. Post sales invoices, vendor bills, payments and operational entries.
26. Record stock valuation and manufacturing-related accounting entries according to configured valuation method.
27. Import/reconcile bank statements and cash movements.
28. Review Trial Balance, P&L, Balance Sheet, aged receivables/payables and inventory valuation.
29. Close the period and lock dates according to finance policy.

6. TPD – Technical Proposal Document

Topic	Proposal
Objective	Deploy and demonstrate an integrated Odoo 20 environment for Maven Furniture's core operating and finance cycles.

Agreed requirements	Use BRD and RTM in Sections 2–3; confirm all open decisions before configuration freeze.
Modules	CRM, Sales, Purchase, Inventory, Accounting, POS, Manufacturing, Quality, Maintenance, Approvals; HR apps as optional phase.
Departments → employees	Sales, Procurement, Warehouse, Production, Quality/Maintenance, Finance, Management. Actual employee roster is pending.
Users & privileges	Role-based access; named users; no shared credentials; least-privilege principle.
Execution plan	Discover → Design → Configure → Load data → Test → Train → Cutover → Go-Live → Hypercare.
Responsibilities	Maven project team owns process decisions, sample data, UAT and sign-off. Technical implementer/admin owns environment, backups, access setup and technical deployment.
Schedule	Proposed 6-week implementation plan; adjust based on availability and scope.

6.1 Proposed six-week execution schedule

Week	Activities	Lead
1	Kickoff, scope confirmation, company profile, process discovery, data inventory.	Rawan + all
2	Solution design, COA/journals/taxes review, warehouses, products and access design.	Rawan + Hager
3	Purchase, inventory, vendor/customer master data, opening data preparation.	Mariam + Hager + Habiba
4	Manufacturing, BOM, work centers, quality, sales, POS configuration.	Amira + Habiba
5	Integration testing, accounting checks, UAT, defect fixes and training.	All; Rawan coordinates
6	Cutover rehearsal, go-live simulation, hypercare and handover.	Rawan + all

6.2 Data migration approach

30. Identify source file/owner, scope, format and extraction date for each dataset.
31. Clean duplicates, normalize names/codes/UoM, validate tax/account mappings.
32. Load configuration and master data before transactional history.
33. Load opening balances and opening stock by location only after reconciliation.
34. Run sample transactions and reconcile quantities and financial balances.
35. Retain source files, import logs, error log and sign-off evidence.

No actual legacy system or migration interface has been identified. The above is a proposed migration method for this project.

7. FPD – Financial Proposal Document (Draft Template)

A real financial proposal cannot be priced accurately without hosting choice, user count, edition, scope, implementation partner rates, customization requirements and support SLA. Use this section as a fill-in template; do not present sample numbers as a vendor quote.

Cost item	Quantity / basis	Amount (EGP)	Status
Odoo license / subscription	Edition, users, billing term: to confirm	TBC	Not priced
Hosting / infrastructure	Cloud or on-premise, storage, backups	TBC	Not priced
Implementation & configuration	Agreed modules and consulting days	TBC	Not priced
Data cleaning & migration	Datasets, records and migration cycles	TBC	Not priced
Customization / integrations	Approved technical scope only	TBC	Not priced
Training	Departments, sessions and materials	TBC	Not priced
Support & maintenance	SLA, hours, response times	TBC	Not priced

Contingency	Approved percentage of project subtotal	TBC	Not priced

7.1 Milestones and payment schedule – suggested structure

Milestone	Deliverable	Payment %
M1 – Kickoff & discovery	Approved scope and BRD	10%
M2 – Solution design	Signed-off SSD and configuration design	20%
M3 – Configuration	Core modules configured in test environment	25%
M4 – Data & testing	Migration rehearsal and UAT completion	20%
M5 – Go-Live	Cutover and go-live acceptance	15%
M6 – Hypercare close	Handover and support closure	10%

The percentages above are an illustrative payment structure only, not a priced or binding commercial offer. Terms, taxes, currency, validity, exclusions and payment methods require agreement between parties.

8. UPD – Users Privileges Document

Use test users in the test database. Map the following roles to Odoo groups and exact model permissions after checking the installed edition/apps.

Role	Allowed activities	Restricted activities / control
Project Administrator (Rawan)	Company setup, accounting configuration, user setup, reporting, integration oversight.	Use admin only for configuration; routine transactions should use finance role.
Inventory User (Hager)	Receipts, internal transfers, deliveries, stock counts, locations and replenishment.	No COA editing, payment posting or unrestricted user administration.
Purchase User (Mariam)	Vendors, RFQs, POs, supplier follow-up and purchase reporting.	Cannot approve own high-value PO if segregation is required; no bank reconciliation.
Manufacturing User (Amira)	BOMs, work centers, MOs, work orders, quality checks and maintenance requests.	No vendor payments, bank reconciliation or accounting setup.
Sales/POS User (Habiba)	CRM, customers, quotations, sales orders, POS and customer follow-up.	Discount/credit overrides require approval; no COA or vendor payment access.
Finance User (assigned by Team Lead)	Invoices, bills, payments, journals, reconciliation and reports as approved.	Separate payment preparation and approval where feasible.
Management Approver	Review and approve defined requests and exceptions.	Approval access only; avoid unnecessary edit rights.

8.1 Approval matrix – proposed thresholds

Transaction	Proposed rule	Approver
Purchase order up to EGP 25,000	Department lead review	Procurement/Department Lead
Purchase order above EGP 25,000	Management approval before confirmation	Management
Sales discount up to 5%	Sales lead approval	Sales Lead
Sales discount above 5%	Management approval	Management
Customer credit limit override	Finance review + management approval	Finance + Management
Vendor payment	Finance prepares; authorized approver releases	Finance Lead + Management
Inventory adjustment above agreed tolerance	Reason required and approval	Inventory Lead + Management

Thresholds are illustrative values only. Management must approve actual limits and configure them according to the installed Odoo workflow/Approvals capabilities.

9. TD – Training Document / Training Plan

Audience	Topics	Format / evidence
All users	Navigation, search, chatter, activities, security and data quality.	Hands-on demo; short knowledge check.
Sales team	CRM, quotations, sales orders, delivery,	Scenario exercise; completed order.

	invoicing handoff, POS.	
Procurement	RFQ, vendor comparison, PO, receipt coordination, vendor bill handoff.	Scenario exercise; approved PO.
Warehouse	Products, locations, receipts, putaway, transfers, delivery, counts.	Scenario exercise; stock report.
Production	BOM, work centers, MO, work orders, consumption, quality.	Scenario exercise; completed MO.
Finance	COA, journals, taxes, invoices, bills, payments, reconciliation, reports.	Reconciliation exercise; financial statements.
Approvers / management	Approval inbox, exceptions, dashboards and sign-off.	Approval simulation.

9.1 Training sequence

36. Foundation: company navigation, users, contacts, products and shared master data.
37. Operations: procurement and inventory.
38. Manufacturing: BOM, production, quality and maintenance.
39. Sales: CRM, quotations, orders, POS and delivery.
40. Finance: accounting configuration and integrated postings.
41. End-to-end simulation and role-based UAT.

9.2 Training completion criteria

- Attendance recorded for each participant.
- Each user completes at least one practical transaction in their role.
- Critical process steps are completed without trainer intervention.
- Open questions and defects are logged with owner and due date.
- Training materials and recordings (if any) are stored in the project repository.

10. UDP – User Guide by Department

Sales & Showrooms

42. Search/create customer and validate contact details.
43. Create CRM opportunity for B2B lead or start POS session for walk-in retail.
44. Prepare quotation with approved price list, taxes and delivery terms.
45. Confirm order and check delivery promise/stock availability.
46. Coordinate picking/delivery with Warehouse.
47. Create invoice or verify invoicing policy; follow up customer payment.
48. Record customer feedback/return/repair request.

Procurement

49. Review replenishment or approved purchase need.
50. Create RFQ for selected vendor(s).
51. Compare price, lead time, payment terms and quality.
52. Obtain approval according to threshold.
53. Confirm PO and communicate expected delivery.
54. Track receipt with Warehouse and resolve discrepancies.
55. Check vendor bill against PO/receipt and send to Finance.

Warehouse & Inventory

56. Receive goods against PO and inspect quantity/condition.
57. Assign correct warehouse/location and lot/serial where applicable.
58. Put away goods and update stock records.
59. Process internal transfer to showroom against approved need.
60. Pick, pack and validate customer delivery.

61. Perform cycle counts and submit adjustments with reason/approval.

Manufacturing & Quality

62. Review demand and component availability.
63. Verify approved BOM and work center capacity.
64. Create and confirm manufacturing order.
65. Reserve/consume components and record work orders.
66. Perform in-process/final quality checks.
67. Record finished output, scrap and production notes.
68. Close MO and transfer finished goods to stock.

Finance

69. Review master data and accounting mappings before transactions.
70. Post customer invoices and vendor bills after supporting-document checks.
71. Register receipts/payments using correct journal and payment method.
72. Reconcile bank/cash statements and investigate differences.
73. Review inventory valuation and manufacturing postings.
74. Run Trial Balance, P&L, Balance Sheet and aged partner reports.
75. Complete period close checklist and secure approval.

11. UATD – User Acceptance Test Document

UAT is performed by business users in a test database using approved sample data. Record actual result, evidence, tester, date and defect ID. Do not mark a test as passed until the evidence is reviewed.

Test ID	Scenario / steps	Expected result	Owner
UAT-01	Create a customer, vendor and product with required fields.	Records save and are searchable; no unintended duplicates.	All leads
UAT-02	Receive raw material into central warehouse and transfer stock to a showroom.	Stock by location updates and transfer is traceable.	Hager
UAT-03	Create RFQ, compare vendor offers, approve and confirm PO.	PO is confirmed only after required approval.	Mariam
UAT-04	Validate PO receipt, create vendor bill and register payment.	Quantities and financial payable/payment entries are correct.	Mariam + Hager + Rawan
UAT-05	Create MO from approved BOM; consume components and produce finished goods.	Component stock decreases; finished stock increases; MO closes.	Amira
UAT-06	Fail a quality check and create corrective action/alert.	Failure is logged and disposition is documented.	Amira
UAT-07	Create quotation, confirm order, deliver, invoice and register receipt.	Sales, stock and receivable records reconcile.	Habiba + Hager + Rawan
UAT-08	Open POS session, sell item, accept cash/card and close session.	POS totals reconcile by payment method.	Habiba + Rawan
UAT-09	Post invoice/bill/payment and reconcile bank statement.	Journal entries and residual balances are correct.	Rawan
UAT-10	Run Trial Balance, P&L and Balance Sheet for test period.	Reports are balanced and agree with posted transactions.	Rawan
UAT-11	Attempt restricted action using each role user.	Unauthorized action is blocked.	Rawan + role owners
UAT-12	Submit transaction above approval threshold.	Approval is requested and recorded before completion.	Rawan + approver
UAT-13	User completes role-based training exercise.	User completes task and passes knowledge check.	All leads

11.1 Defect severity

Severity	Definition	Go-live treatment
Critical	Blocks a core business cycle, causes material financial/stock corruption, or security exposure.	Must be fixed before go-live.
High	Major function unavailable with no acceptable workaround.	Normally must be fixed before go-live or formally waived.
Medium	Function works with a workaround; limited impact.	May be scheduled with owner/date and approval.
Low	Cosmetic or minor usability issue.	Can be placed in backlog.

11.2 UAT sign-off

Business owner: _____ Project Lead: _____ Date: _____

Open critical defects: _____ Open high defects: _____ Decision: ☐ Accepted ☐ Accepted with conditions ☐ Rejected

12. Deployment, Cutover, Go-Live & Hypercare

Stage	Checklist
Database configuration	Confirm Odoo version/edition, hosting, company details, timezone, language, currency, email, backup and access.
Data migration	Freeze source templates; validate master data; import; reconcile opening balances and stock.
Testing / UAT	Complete all Must requirements; close critical defects; obtain sign-off.
Change management	Communicate process changes, role impacts, training dates and support contacts.
Cutover	Set cutover date; stop old-system transactions; final stock count; load final balances; validate journals.
Go-Live	Enable approved users; monitor first purchase, receipt, MO, delivery, invoice and payment.
Hypercare	Daily issue review, priority assignment, user support, reconciliation and handover to support owner.

12.1 Go-live readiness checklist

- Company profile and database settings approved.
- COA, journals, taxes, fiscal positions and payment methods validated.
- Opening Trial Balance balances (debits = credits).
- Opening stock quantities and values reconcile by warehouse/location.
- Products, BOMs, vendors, customers and price lists validated.
- Users and access rights tested; admin credentials secured.
- Approval matrix agreed and tested.
- End-to-end UAT passed and signed off.
- Training completed and support contacts published.
- Backup/restore and cutover rollback approach confirmed.

13. Risks, Dependencies & Open Questions

Risk / question	Impact	Mitigation / next action	Owner
Actual showroom locations not supplied	Incorrect warehouse/location design	Confirm city, address, stock ownership and replenishment method for each showroom.	Hager + Rawan
Tax treatment not validated	Incorrect tax postings/compliance	Review Egyptian localization and item-specific tax treatment with qualified finance/tax reviewer.	Rawan
Opening balances and inventory values are simulated	Financial reports may not represent real business	Reconcile all opening figures and stock valuation before posting.	Rawan + Hager

Odoo edition/hosting not selected	Features, cost and deployment design may change	Choose Community/Enterprise and hosting model before final TPD/FPD.	Rawan
No actual employee/user roster	User setup and access testing incomplete	Prepare department employee list and named test users.	All leads
No current-state process/legacy details	Gap analysis is based on assumptions	Interview process owners and replace assumptions with verified facts.	All leads
No vendor implementation rates or subscription pricing	FPD cannot be finalized	Obtain vendor quotations and approve scope/costs.	Rawan
Sample transaction dataset may need reconciliation	Stock and financial flows may not match perfectly	Run controlled sample cycles; reconcile PO/receipt/bill, MO consumption/output and sales delivery/invoice.	All leads

13.1 Questions to close before final submission

76. What are the five showroom cities and addresses?
77. Will each showroom be a separate Odoo warehouse or an internal location under a shared warehouse?
78. Which Odoo 20 edition and hosting method will be used?
79. Who are the actual department employees and how many named users are required?
80. What are the approved bank accounts, cash safes, custodians and payment methods? (Use placeholders until confirmed.)
81. What are the confirmed customer/vendor payment terms, credit limits and delivery terms?
82. Which product costing method and inventory valuation approach are required?
83. Which tax treatments apply to each product/service and customer/vendor scenario?
84. What are the actual approval thresholds and authorized approvers?
85. Is there a legacy system to migrate from, or is this a greenfield database?

14. GitHub Repository Structure

Suggested repository layout aligned with the supplied guide:

```
Maven-Furniture-Odoo20/
├── 01_Project_Presentation/
│   ├── Maven_Furniture_Presentation.pptx
│   └── Maven_Furniture_Presentation.pdf
├── 02_Project_Preparation/
│   ├── Company_Profile.docx
│   ├── Project_Charter_and_Team_Roles.docx
│   └── Odoo_Basic_Configuration_Checklist.xlsx
├── 03_Project_Documents/
│   ├── BRD.docx
│   ├── RTM.xlsx
│   ├── SSD.docx
│   ├── GAWF.docx
│   ├── TPD.docx
│   ├── FPD_Draft.docx
│   ├── UPD.xlsx
│   ├── Training_Document.docx
│   ├── User_Guide_By_Department.docx
│   └── UAT_Document.xlsx
├── 04_Entity_Data/
│   ├── Chart_of_Accounts.xlsx
│   ├── Opening_Balances.xlsx
│   ├── Customers_and_Vendors.xlsx
│   ├── Products_and_BOM.xlsx
│   ├── Warehouses_and_Stock.xlsx
│   ├── Journals_Taxes_Banks_Cash.xlsx
│   └── Price_Lists_Payment_Terms.xlsx
└── 05_Execution/
    ├── Configuration_Records/
```

```
├── Data_Migration/
├── Testing_UAT/
├── Training_Evidence/
├── Cutover_GoLive/
└── Hypercare/
```

Do not upload passwords, API keys, bank credentials, customer personal data or confidential documents to a public GitHub repository. Use private access and sanitized data.

14.1 Suggested file naming and version control

- Use consistent names and version numbers, e.g. BRD_v1.0_2026-10-31.docx.
- Keep one approved version in the main folder and move obsolete drafts to an Archive folder.
- Record document owner, reviewer, version, date and approval status.
- Use GitHub Issues or a simple action log for open decisions, defects and tasks.

15. PowerPoint – What you should include

You will create the PowerPoint. Suggested 12–14 slide structure:

Slide	Title	What to write / show
1	Maven Furniture – Odoo 20 Implementation	Project title, team names, project lead, date.
2	Company Profile	Industry, business model, factory/central warehouse in 10th of Ramadan, five showrooms, B2B/B2C.
3	Business Challenges & Objectives	Fragmented data (assumption), stock visibility, purchasing control, production traceability, integrated finance.
4	Project Scope	In-scope apps and phase-2/optional apps; clearly state what is excluded.
5	Organization & Project Team	Org chart and each member's role/module ownership.
6	Odoo Modules Architecture	Show CRM, Sales, Purchase, Inventory, Manufacturing, Quality, Maintenance, POS, Accounting, Approvals and HR optional.
7	Business Process – Procure to Pay	RFQ → approval → PO → receipt → vendor bill → payment.
8	Business Process – Manufacture	BOM → MO → component consumption → work orders → quality → finished goods.
9	Business Process – Order to Cash	Lead/quotation → sales order/POS → delivery → invoice → receipt.
10	Warehouse Structure	Central warehouse + factory stock zones + five showrooms; map only after locations confirmed.
11	Accounting & Financial Controls	COA, journals, taxes, opening balances, bank/cash, valuation, reports; flag tax validation.
12	Implementation Roadmap	Six-week proposed timeline: discover, design, configure, migrate, test/train, cutover/go-live.
13	Testing, Training & Change Management	UAT scenarios, role-based training, defect severity and sign-off.
14	Expected Outcomes, Risks & Next Steps	Expected improvements, open decisions, owners and final call to action.

Presentation tip: use one end-to-end process diagram per cycle, one module architecture diagram, one team responsibility chart, and one implementation timeline. Avoid filling slides with long paragraphs; move detailed tables to the appendix.

Recommended appendices for the presentation

- Short COA snapshot (main account groups only).
- Sample product/BOM example (one desk or chair).
- Sample screenshot of an Odoo purchase order, manufacturing order and sales order once configured.

- A sample financial dashboard / Trial Balance.
- A one-slide assumptions and limitations note.

16. Final Submission Checklist

Deliverable	Owner	Status
Company profile + project charter + team roles	Rawan	Draft prepared – review
BRD	Rawan + all process owners	Draft prepared – validate
RTM	Rawan	Draft prepared – validate
SSD	Rawan + all leads	Draft prepared – validate
GAWF	All process owners	Assumption-based draft – confirm current state
TPD	Rawan	Draft prepared – confirm technical choices
FPD	Rawan	Template only – obtain actual quotes
UPD + approval matrix	Rawan + all leads	Proposed – approve thresholds
Training document + department user guide	All leads	Draft prepared – add screenshots after configuration
UAT document	All leads	Draft prepared – execute and record evidence
Entity data/configuration supplement	All leads	Separate workbook provided
Transaction dataset	All leads	Previously prepared workbook – reconcile before posting
PowerPoint + PDF	Rawan	To be created by project lead